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COUNCIL MEMBERS: 
LANCE   TRIP    DON    LEE    DAVID E.   WILLIAM A.   GREG               


 


CLOW    CRAIG   HALL   HEIDER   JOHNSON       KEZELE    LANTING  
         Mayor   Vice Mayor 


 
 
 
 


 
CALL MEETING TO ORDER:   5:00 P.M. 
PLEDGE OF ALLEGIANCE TO THE FLAG 
CONFIRMATION OF QUORUM 
INTRODUCTION OF STAFF 
CONSIDERATION OF THE AMENDMENTS TO THE AGENDA:   
PROCLAMATIONS: None. 


AGENDA ITEMS Purpose By: 
I. 


1. Consideration of accounts payable for December 21 – January 3, 2011. 
CONSENT CALENDAR: 


 Payroll, December 2010, total: $108,019.09 
2. Consideration of the December 20, 2010, Minutes. 
3. Consideration of approval of the 2011 City Council Calendar. 


 


Action 
 


Staff Report 
Sharon Bryan 
Leila Sanchez 
Leila Sanchez 


II. ITEMS FOR CONSIDERATION:
1. Swearing in office Rebecca Mills Sojka as Councilperson by Deputy City Clerk  


  


Sharon Bryan. 
2. Appointment of Vice Mayor and reassignment of Council committees. 
3. Consideration to approve Debbie Dane, 2122 Julie Lane, to serve as a Library Trustee. 
4. Consideration of a request to award the bids for the following parts of the 2010 Water 


System Improvement Project for arsenic compliance:  Part 1 – Booster Pump Station,  
Part – 5 South Well Blending project. 


5. Presentation of a proposed partnership with the Blue Lakes Rotary Club on the 
development of the South Estates Park. 


6. Consideration of a request to fund roadway improvements on Eastland Drive. 
7. Consideration of a 2nd


8. Consideration of adoption of one (1) ordinance for a request for a Zoning Title Amendment 
that would amend Twin Falls City Code by adding a new City Code Section 10-4-23:  
Residential Business District, c/o City of Twin Falls (app. 2400).   


 one (1) year extension on the approval of the Final Plat for Pioneer 
Estates Subdivision, consisting of 13.84 (+/-)  acres with 44 single family residential lots on 
property located at the northwest corner of Filer Avenue East and Meadowview Lane North, 
c/o The Land Group. 


9. Public input and/or items from the City Manager and City Council.   


 
Action 
 
Action  
Action 
Action 
 
 
Presentation 
 
Action 
Action 
 
 
 
Action 
 
 
 


 
Sharon Bryan 
 
Don Hall  
Susan Ash 
Jon Caton/ 
J-U-B Engineers 
 
BLRC/ 
Dennis Bowyer 
Jacqueline Fields 
Mitch Humble 
 
 
 
Mitch Humble 
 
 
 


III.  ADVISORY BOARD REPORTS/ANNOUNCEMENTS:  
IV.    


 
PUBLIC HEARINGS:              6:00 P.M.  – None. 
 


 


V.  ADJOURNMENT  :   
 


 


*Any person(s) needing special accommodations to participate in the above noticed 
meeting should contact Leila Sanchez at (208) 735-7287 at least two working days 
before the meeting. 


Agenda 
Meeting of the Twin Falls City Council 


January 3, 2011 
City Council Chambers 


305 3rd Avenue East Twin Falls, Idaho 
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Twin Falls City Council 


Public Hearing Procedures for Zoning Requests 
 
1. Prior to opening the first Public Hearing of the session, the Mayor shall review the public hearing procedures. 
 
2. Individuals wishing to testify or speak before the City Council shall wait to be recognized by the Mayor, approach the 


microphone/podium, state their name and address, then proceed with their comments.  Following their statements, 
they shall write their name and address on the record sheet(s) provided by the City Clerk.  The City Clerk shall make 
an audio recording of the Public Hearing. 


 
3. The Applicant, or the spokesperson for the Applicant, will make a presentation on the application/request (request).  


No changes to the request may be made by the applicant after the publication of the Notice of Public Hearing.  The 
presentation should include the following: 


• A complete explanation and description of the request. 
• Why the request is being made. 
• Location of the Property. 
• Impacts on the surrounding properties and efforts to mitigate those impacts. 


Applicant is limited to 15 minutes, unless a written request for additional time is received, at least 72 hours prior to 
the hearing, and granted by the Mayor. 


 
4. A City Staff Report shall summarize the application and history of the request. 


• The City Council may ask questions of staff or the applicant pertaining to the request. 
 


5. The general public will then be given the opportunity to provide their testimony regarding the request.  The Mayor 
may limit public testimony to no less than two minutes per person. 


• Five or more individuals, having received personal public notice of the application under consideration, may 
select by written petition, a spokesperson.  The written petition must be received at least 72 hours prior to 
the hearing and must be granted by the mayor.  The spokesperson shall be limited to 15 minutes.   


• Written comments, including e-mail, shall be either read into the record or displayed to the public on the 
overhead projector. 


• Following the Public Testimony, the applicant is permitted five (5) minutes to respond to Public Testimony. 
 


6. Following the Public Testimony and Applicant’s response, the hearing shall continue.  The City Council, as 
recognized by the Mayor, shall be allowed to question the Applicant, Staff or anyone who has testified.  The Mayor 
may again establish time limits. 


 
7. The Mayor shall close the Public Hearing.  The City Council shall deliberate on the request.  Deliberations and 


decisions shall be based upon the information and testimony provided during the Public Hearing.  Once the Public 
Hearing is closed, additional testimony from the staff, applicant or public is not allowed.  Legal or procedural 
questions may be directed to the City Attorney. 


 
* Any person not conforming to the above rules may be prohibited from speaking.  Persons refusing to comply with such 


prohibitions may be asked to leave the hearing and, thereafter removed from the room by order of the Mayor. 


 
 





		PROCLAMATIONS: None.










 


 


COUNCIL MEMBERS: 
LANCE   TRIP    DON    LEE    DAVID E.   WILLIAM A.   GREG               


 


CLOW    CRAIG   HALL   HEIDER   JOHNSON       KEZELE    LANTING  
         Mayor   Vice Mayor 


 
 
 
 


 
CALL MEETING TO ORDER:   5:00 P.M. 
PLEDGE OF ALLEGIANCE TO THE FLAG 
CONFIRMATION OF QUORUM 
INTRODUCTION OF STAFF 
CONSIDERATION OF THE AMENDMENTS TO THE AGENDA:   
PROCLAMATIONS: None. 


AGENDA ITEMS Purpose By: 
I. 


1. Consideration of accounts payable for December 14 – 20, 2010. 
CONSENT CALENDAR: 


2. Consideration of Findings of Fact, Conclusions of Law, and Decision for the Final Plat 
Application for Romero Estates Subdivision c/o Riedesel Engineering. 


3. Consideration of the December 6, 9 and 13, 2010, City Council Minutes. 


Action 
 


Staff Report 
Sharon Bryan 
Mitch Humble 
 
Leila Sanchez 


II. 
1. Consideration of a resolution for the sole source designation on the Elgin three wheeled 


street sweeper.  


ITEMS FOR CONSIDERATION:  


2. Confirmation of the appointment for Police Chief. The request is to ask the City Council 
to confirm the appointment of Brian Pike to the position of Police Chief.  


3. Appointment of a new Councilperson. 
4. Public input and/or items from the City Manager and City Council.   


 
Action 
 
 
Appointment 
 
Appointment 


 
Jon Caton 
 
 
Tom Courtney  
 
Mayor Don Hall 


III.  ADVISORY BOARD REPORTS/ANNOUNCEMENTS:  
IV.    


 
PUBLIC HEARINGS:              6:00 P.M.  – None. 
 


 


V.  ADJOURNMENT  :   
 


 


*Any person(s) needing special accommodations to participate in the above noticed 
meeting should contact Leila Sanchez at (208) 735-7287 at least two working days 
before the meeting. 


Minutes 
Meeting of the Twin Falls City Council 


December 20, 2010 
City Council Chambers 


305 3rd Avenue East Twin Falls, Idaho 
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Present:  Lance Clow, Trip Craig, Don Hall, Lee Heider, Dave Johnson, Will Kezele,  
 Greg Lanting 
 
Absent: None. 
 
Staff Present: City Manager Tom Courtney, Assistant City Manager Travis Rothweiler,  
 City Attorney Fritz Wonderlich, City Engineer Jackie Fields,  
 Deputy City Clerk/Recording Secretary Leila A. Sanchez 
 
Mayor Hall called the meeting to order at 5:00 P.M.    He invited all present, who wished to, to recite the 
Pledge of Allegiance to the Flag with him.   Mayor Hall led the Pledge of Allegiance.  A quorum was 
present.  Mayor Hall introduced City staff. 
 
CONSIDERATION OF THE AMENDMENTS TO THE AGENDA:  
Consideration of an Alcohol License Application for Woody’s/Blue Room/Sidewinders Saloon dba Daniel 5 
Fuchs located at 213, 223, 233 5th Avenue, for Beer, Wine, Liquor (Transfer Fees Only.) 
 
MOTION: 
Councilperson Clow made the motion to add the Alcohol License Application for Woody’s/Blue 
Room/Sidewinders Saloon dba Daniel 5 Fuchs to the Items for Consideration.  The motion was seconded by 
Councilperson Lanting and roll call vote showed all members present voted in favor of the motion.  
Approved 7 to 0. 
 
PROCLAMATIONS: None. 


AGENDA ITEMS 
 
I. 


1. Consideration of accounts payable for December 14 – 20, 2010, total:$3,357,011.04; 
CONSENT CALENDAR: 


 December 15, 2010, total:  $4,208.74. 
2. Consideration of Findings of Fact, Conclusions of Law, and Decision for the Final Plat Application 


for Romero Estates Subdivision c/o Riedesel Engineering. 
3. Consideration of the December 6, 9 and 13, 2010, City Council Minutes. 


 
Councilperson Johnson made the motion to approve the Consent Calendar as presented.  The motion was 
seconded by Vice Mayor Heider and roll call vote showed all members present voted in favor of the motion.  
Approved 7 to 0. 


 
II. 
 


Consideration of an Alcohol License Application for Woody’s/Blue Room/Sidewinders Saloon dba 
Daniel 5 Fuchs located at 213, 223, 233 5th Avenue, for Beer, Wine, Liquor (Transfer Fees Only.) 


 
 Discussion followed. 
 
 MOTION: 


ITEMS FOR CONSIDERATION:  







Minutes 
December 20, 2010 
Page 3 of 5 


 


Councilperson Johnson made the motion to approve the Alcohol License Application for Woody’s/Blue 
Room/Sidewinders Saloon dba Daniel 5 Fuchs located at 213, 223, 233 5th Avenue, for Beer, Wine, 
Liquor (Transfer Fees Only) as permitted on the State License.  The motion was seconded by 
Councilperson Lanting and roll call vote showed all members present voted in favor of the motion.  
Approved 7 to 0. 


 
1. Consideration of a resolution for the sole source designation on the Elgin three wheeled street 


sweeper.  
 
City Engineer Fields reviewed the request.  Approval of the request will allow the City to proceed 
with procuring the Elgin three-wheeled sweeper.  Staff recommends that the Council authorize the 
Mayor sign the resolution as presented. 
 
MOTION: 
Councilperson Johnson made the motion to adopt Resolution 1861, entitled:   A RESOLUTION OF 
THE CITY COUNCIL OF THE CITY OF TWIN FALLS, IDAHO, DECLARING A SOLE 
SOURCE SUPPLIER FOR PURCHASE OF A STREET SWEEPER.  The motion was seconded by 
Councilperson Craig and roll call vote showed all members present voted in favor of the motion.  
Approved 7 to 0. 
 


2. Confirmation of the appointment for Police Chief. 
 


City Manager Courtney explained the request.  Captain Brian Pike started with the City in 1994 as a 
Police Officer and worked his way through the ranks to the position of Captain. He was appointed to 
the position of Captain in 2004. His appointment to the position of Chief will be effective March 1, 
2011. 
 
Assistant City Manager Rothweiler stated that many in attendance are from other agencies and are 
present to show support of the appointment of Captain Brian Pike as Police Chief. 
 


 MOTION:  
Vice Mayor Heider made a motion to appoint Captain Brian Pike as Police Chief as of March 1, 
2011.  The motion was seconded by Councilperson Kezele. 
 
Discussion followed. 


 Roll call vote showed all members present voted in favor of the motion.  Approved 7 to 0. 
Captain Brian Pike stated that he was honored by the trust and confidence from City staff and the 
Council. 
 


3. Appointment of a new Councilperson. 
 


Mayor Hall stated that Vice Mayor/Senator Heider made the announcement after he was selected as 
a State Senator that he would be stepping down as of January 1, 2011 as Vice Mayor to the Council.    
 
Mayor Hall explained the selection process.  Letters of interest were received from 24 individuals 
and 23 individuals gave a 3 minute presentation in a Special Meeting held on December 9, 2010.  
(One individual chose to retract his letter of interest.)  Vice Mayor Heider and Councilperson Clow 
served on a committee with Mayor Hall to help with the selection process.  Six individuals out of the 
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23 were interviewed. Mayor Hall selected Rebecca Mills Sojka to fill in an elected position.  
Rebecca Mills Sojka has a diverse background.  She was born and raised in Twin Falls and has 
shown appreciation for the community and stated that she wants to serve in this capacity.   
 
MOTION: 
Vice Mayor Heider made the motion to appoint Rebecca Mills Sojka to Council Seat #7, on January 
3, 2011.  The motion was seconded by Councilperson Clow. 
 
Discussion followed. 
 
Roll call vote showed all members present voted in favor of the appointment.  Approved 7 to 0. 
 
Rebecca Mills Sojka thanked the interview committee.  It is her desire to represent the citizens of 
Twin Falls and take the responsibility to fulfill the remainder of Vice Mayor Heider’s term.   


 
Discussion followed: 
City Manager Courtney stated that staff will contact Rebecca Mills Sojka to get her up-to-date on 
City government. 
 
Mayor Hall introduced Kevin Cope.   
 
Kevin Cope thanked the committee for the opportunity to interview for the Council Seat. He 
congratulated Rebecca Mills Sojka.   He also stated he would be running to serve on City Council in 
November, 2011.  


4. Public input and/or items from the City Manager and City Council.   


Brad Wills, 222 Shoshone Street West, of Wills Inc. stated that he belongs to a Developers’ Council 
consisting of commercial and residential developers, civil engineers, and various others. The City 
Council created a Commission of which he is the Chairman and at this time he is giving his letter of 
resignation as Chairman of the Committee effective January 1, 2011. He has decided to represent 
many of his developers to work on the reimbursement payback process.    He stated that Tony 
Hughes, who served on the Impact Commission, is on the State Contractor Registration Board and 
past president of the Homeowner’s Association and has expressed interest in serving on the 
Commission.   


Brad Wills stated that there are 800 to 900 lots that have not been built on and the Developer’s 
Council will ask the legislature to consider giving the developers some tax relief.  Development tax 
relief was given to developers in 2005 and 2006.   The developers are not trying to take money from 
the County or the City; the developers are trying to encourage economic growth in Twin Falls.   


Discussion followed: 


-Councilperson Clow suggested that the Developers’ Council contact the Association of Idaho Cities 
in regards to the tax relief question. 


Brad Wills stated that the Developers’ Council is trying to get support from the State Builder’s 
Association, and the Idaho Association of Bankers and the Association of Commerce and Industry. 
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Mayor Hall thanked Brad Wills for his service and stated that in replacing him as Chairman his 
position will go through the same techniques and advertising as done previously. 


-City Manager Courtney stated that City Engineer Fields will be reporting back to the Council in the 
middle of January as to the condition and a plan of Eastland Drive.   
-The December 27, 2010, meeting has been cancelled.  The next Council Meeting will be held on 
January 3, 2010. 
 


III.  
IV.       


ADVISORY BOARD REPORTS/ANNOUNCEMENTS: 
PUBLIC HEARINGS:


 
V.  


              6:00 P.M.  – None. 


ADJOURNMENT:  The meeting adjourned at 5:47 P.M. 
 
Leila A. Sanchez 
Deputy City Clerk/Leila A. Sanchez 


 
 





		PROCLAMATIONS: None.










 CITY OF TWIN FALLS, IDAHO 
CITY COUNCIL 


SCHEDULE OF REGULAR MEETINGS 
AND PUBLIC HEARINGS 


YEAR 2011 
 


The following is a schedule for 2011 City Council meetings.  The City Council meetings 
are held on Mondays unless it is a holiday and then it is on Tuesday, the regular 
meetings start at 5:00 PM, Public Hearings are held at 6:00 PM.  All meetings are held 
in the City Council Chambers, 305 Third Avenue East
 


.   


“*” 
 


The meetings are televised over Channel 17 Cable TV. 


 


 January 03, 2011* 
MEETINGS 


 January 10, 2011 
 January 18, 2011 (Tues)* 
 January 24, 2011 
 
 February 07, 2011* 
 February 14, 2011 
 February 22, 2011 (Tues)* 
 February 28, 2011 
 
 March 07, 2011* 
 March 14, 2011 
 March 21, 2011* 
 March 28, 2011 
  
 April 04, 2011* 
 April 11, 2011 
 April 18, 2011* 
 April 25, 2011 
 
 May 02, 2011* 
 May 09, 2011 
 May 16, 2011* 
 May 23, 2011 
  (No Meeting May 30) 
  
 June 06, 2011* 
 June 13, 2011 
 June 20, 2011* 
 June 27, 2011 
  


 July 05, 2011 (Tues)* 
MEETINGS 


 July 11, 2011  
 July 18, 2011* 
 July 25, 2011 
 
 August 01, 2011*  
 August 08, 2011 
 August 15, 2011* 
 August 22, 2011 
 (No Meeting August 29) 
 
 September 06, 2011 (Tues)* 
 September 12, 2011 
 September 19, 2011* 
 September 26, 2011 
  
 October 03, 2011* 
 October 10, 2011  
 October 17, 2011* 
 October 24, 2011 
  
 November 07, 2011*  
 November 14, 2011 
 November 21, 2011* 
 November 28, 2011 
  
 December 05, 2011* 
 December 12, 2011 
 December 19, 2011* 
 December 27, 2011 (Tues) 
 
 





		CITY OF TWIN FALLS, IDAHO

		CITY COUNCIL

		YEAR 2011

		April 04, 2011*

		UMEETINGS
















Twii Falls
Public Library


: December 16, 2010


Twin Falls City Coundil
?.O~Box 1907
Ti~inFa1ls,ID. 83303


Dear City Council Members


The current Board of Trustees of the Twm Falls Public Library requests that Debbie
Dane, who resides at 2122 Julie Lane, Twin Falls, be appomted by the City Council to
serve as a Library Trustee for a hull term.of office from January 1,2011 through
December 2015


Mrs Dane expresses a strong interest in the Library and is prepared to accept the full
responsibilities of a working Library Trustee for her term of office


~1y,


SusanLAsh,Director
Twin Falls Public Library


201 Fourth Avenue East, Twin Falls, Idaho 83301 (208) 733-2964 Fax (208) 733-2965







Debbie Dane
2122 Julie Lane
Twin Falls, ID 83301


November 4,2010


Susan Ash, Director
Twin Falls Library
201 4th Avenue East
Twin Falls, ID 83301


Dear Susan:


I greatly appreciate the time you took the other day to tell me about the position and the
requirements of serving on the Board. Please accept this letter as my application for the open
position on the Twin Falls Library Board.


The library is essential to our community; it is critical our citizens have access to books, the tools of
technology, and current information. The library provides opportunity — the opportunity for everyone
regardless of age, to enjoy, to be informed, to research, and to learn. A dynamic and progressive
library is fundamental to the quality of life of our community.


lam an Idaho native and Twin Falls has been my home for the past twenty-two years. lam the
ExecutiveDirector of Southern Idaho Tourism; our mission is to market a seven-county area Southern
Idaho to visitors, using tourism as a means to bring economic benefit to our communities. In
addition, I serve as adjunct faculty for the CSI Hospitality program and am currently serving on the
Mustard Tree Advisory Committee. Twin Falls is my home and I am committed to serve the
community when and where possible.


One of the great joys of my life is reading. lam very fortunate to have grown up in a family that loved
and encouraged reading. I will never forget acquiring my first library card; it was my ticket to explore
and learn about the world around me. Books are plentiful in our home and my husband and I
encouraged our children, now grown and on their own, to read.


Thank you for your consideration of my application. If selected, I can commit the time needed to
serve and lam willing to contribute to the collective efforts of the Library Board.


Warmest regards,












 
 


Request: 
Consideration of a request to award the bids for the following parts of the 2010 Water System Improvement 
Project for arsenic compliance: 


Part 1 – Booster Pump Station 
Part 5 – South Well Blending Project 


Authorization is requested to allow the Mayor to sign the Notice of Award for the low responsive and 
responsible bidder for each part. 


Time Estimate: 
The staff and J-U-B Engineers would like to give a 10-15 minute presentation to provide a budget update 
for the overall Arsenic Project (Attachment 1, Twin Falls Budget Summary Update) and then present the bid 
results for the above referenced parts of the 2010 Water System Improvement Project.  Following the 
presentation, staff and J-U-B Engineers anticipates some time for questions and answers. 


Background: 


 Staff is requesting Council to consider bids and award the final two parts of the Arsenic Compliance 
Project.  Due to the size of the project and the short construction period, the Arsenic job was broken down 
into 5 separate projects.  PART 1-Booster Pump Station is co-located with the Harrison Reservoir at the 
intersection of Falls & Harrison.  This new station will pump Blue Lakes water to the South Wells for 
blending.  PART 2-(awarded to Stutzman Inc.) included a 30 inch pvc pipe starting near the Harrison 
Reservoir, running down Harrison and ending at the intersection of 6th and Dierkes.  PART 3-(awarded to 
Knife River) included the 30 inch pipe from 6th & Dierkes, down 6th Ave. to Shoshone, south on Washington 
to the South tanks.  It also included a portion of the 24 inch line from Orchard and Washington to the South 
tanks.  PART 4-(awarded to Owyhee) included the 24 inch line from Orchard & Washington, east on 
Orchard, north on Blue Lakes to Highland and terminated near Eastland and Floral.  PART 5- Is the 
blending facility located at the South Wells near the reservoirs; Blue Lakes water will be received in this 
location and blended through a static mixer with South Well water in order to comply with the new Arsenic 
rule of 10 parts per billion. 


Approval Process: 
In accordance with the Contract Documents and State Code, if the Council desires to award construction 
contracts for Parts 1 and 5 of the project, the Council will award the contracts to the responsive bidder 
who’s bid conforms with all the material terms and conditions of the bidding documents, is lowest in price, 
and is in the best interest of the project. 


Budget Impact: 
The apparent responsive and responsible low bids for these two parts of the project are as follows: 


Date:  Monday, January 3, 2011 
 
To: Honorable Mayor and City Council 
 
From: Jon Caton, Public Works Director—Presentation by J-U-B Engineers 
 







 Part 1 – Booster Pump Station: $2,463,526.71 (submitted by Stutzman, Inc.) 
 Part 5 – South Well Blending: $533,360.83 (submitted by Stutzman, Inc.) 
Approximately 10 percent of the bid amounts should be set aside for potential change orders. 


Regulatory Impact: 
Approval of this request to award Parts 1 & 5 will allow the City to proceed toward meeting the arsenic 
drinking water standard. 


Conclusion: 
Staff and J-U-B Engineers recommend that the Council approve award of the construction contracts to the 
apparent responsive low bidders for Parts 1 and 5 of the 2010 Water System Improvement Project. 


Attachments: 
1. Twin Falls Budget Summary Update (12-22-10) 
2. Part 1 Bid Tab 
3. Part 1 Letter of Recommendation 
4. Part 1 Notice of Award 
5. Part 5 Bid Tab 
6. Part 5 Letter of Recommendation 
7. Part 5 – Notice of Award 







City of Twin Falls


2010 Water System Improvements


Opinion of Probable Costs/Budget To Date


Arsenic 


Compliance 


Items 
A


Non-Arsenic 


Compliance 


Items 
B


Total Other Pending/Possible Change Orders


Opinion of 


Probable Costs


Part 1 - Booster Pump Station Part 2 - Harrison 30" Transmission Main


Based Bid - Booster Pump Station 2,601,209$        -$                         2,601,209$        CO#7:  Final Balance (Items not completed, but not fully refundable) (55,681)$             


Construction Contingency (10%) 260,100$            -$                         260,100$            


Part 1 Total 2,861,309$        -$                         2,861,309$        CO#8:  Final Balance (Items not completed and fully refundable) (48,636)$             


CO#9:  Final Balance (Approved quantity overruns) 36,713$               


Part 2 - Harrison 30" Transmission Main Total Part 2 (67,604)$            


Base Bid - 30" Transmission Main 2,688,141$        -$                         2,688,141$        


Change Order #1 - Asphalt Upgrade 18,683$              -$                         18,683$              Part 3 - Washington 30" Transmission Main


Change Order #2 - Miscellaneous (6,469)$               -$                         (6,469)$               Extend ITD Overlay (3600 N., Washington St. to Sommer St.) 176,022$             


Change Order #3 - Harrison St. Reconstruction -$                         607,868$            607,868$            Extend ITD Overlay (Shoshone St., 6th to S. 2nd) 184,338$             


Change Order #4 - Abandon Irrig. Pipe 2,234$                -$                         2,234$                Additional Fiber Optic Manholes 36,000$               


Change Order #5 - FO Locating Wire 12,840$              -$                         12,840$              Total Part 3 396,360$            


Change Order #6 - Derkies Drainage Structures -$                         13,040$              13,040$              


Part 2 Total 2,715,429$        620,908$            3,336,337$        Part 4 - 24" Transmission Main


Rock Removal 97,300$               


Part 3 - Washington 30" Transmission Main Miscellaneous 140,000$             


Base Bid - 30" Transmission Main 5,249,740$        -$                         5,249,740$        Total Part 4 237,300$            


Base Bid - ITD Overlay on Washington St. -$                         188,088$            188,088$            


Base Bid - 10"/12" Mains on Washington St. -$                         370,757$            370,757$            Total Pending/Possible Change Orders 566,056$            


Change Order #1 - ITD Overlay Extension -$                         180,320$            180,320$            


Change Order #2 - Miscellaneous 27,062$              -$                         27,062$              Arsenic Compliance Change Order Items 205,696$            


Change Order #3 - 18" Flow Meter 8,362$                -$                         8,362$                Non-Arsenic Compliance Change Order Items 360,360$            


Change Order #4 - Williams Pipe Crossing/Traffic 1,928$                -$                         1,928$                


Part 3 Total 5,287,092$        739,165$            6,026,257$        


Part 4 - 24" Transmission Main


Base Bid - 24" Transmission Main 3,861,681$        -$                         3,861,681$        


Change Order #2 - FO Locating Wire 6,728$                -$                         6,728$                


Change Order #3 - Miscellaneous 19,200$              -$                         19,200$              


Part 4 Total 3,887,609$        -$                         3,887,609$        


Part 5 - South Well Blending Station


Based Bid - South Well Blending Station -$                         533,361$            533,361$            


Construction Contingency (10%) -$                         53,300$              53,300$              


Part 5 Total -$                         533,361$            533,361$            


Total Construction Costs 14,751,439$      1,893,434$        16,644,873$      


Engineering


Arsenic Compliance Items 2,104,601$        -$                         2,104,601$        


Non-Arsenic Compliance Items -$                         119,709$            119,709$            


Total Engineering 2,104,601$        119,709$            2,224,310$        


Total Project Costs 16,856,040$      2,013,143$        18,869,183$      


Bid/Construction Amount


Item


F:\Projects\JUB\60-10-011-Twin_Water_Parts_1-4\Spreadsheets\Cost Estimates\Project Budget\Twin Falls Budget Summary 12-22-10.xlsx December 22, 2010







City of Twin Falls


2010 Water System Improvements


Opinion of Probable Costs/Budget To Date


F:\Projects\JUB\60-10-011-Twin_Water_Parts_1-4\Spreadsheets\Cost Estimates\Project Budget\Twin Falls Budget Summary 12-22-10.xlsx December 22, 2010
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PROJECT: City of Twin Falls ENGINEER: J-U-B Engineers, Inc.


2010 Water System Improvement Project 115 Northstar Ave.


Part 1 - Booster Pump Station Twin Falls, Idaho  83301


BID DATE:


SCHEDULE "A" BASE BID


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


1 Mobilization/Demobilization (5% Max) 1 LS $30,500.00 $30,500.00 $121,537.00 $121,537.00 $120,000.00 $120,000.00 $40,000.00 $40,000.00 $139,000.00 $139,000.00 $136,700.00 $136,700.00 $150,000.00 $150,000.00 $185,540.00 $185,540.00


2 Site Work and Grading 1 LS $45,235.10 $45,235.10 $56,451.00 $56,451.00 $35,000.00 $35,000.00 $90,000.00 $90,000.00 $40,000.00 $40,000.00 $37,321.00 $37,321.00 $100,000.00 $100,000.00 $174,639.00 $174,639.00


3 Excavation & Rock Removal 1 LS $104,026.00 $104,026.00 $323,173.00 $323,173.00 $90,000.00 $90,000.00 $400,000.00 $400,000.00 $150,000.00 $150,000.00 $206,590.00 $206,590.00 $200,000.00 $200,000.00 $460,671.00 $460,671.00


4 Yard Piping 1 LS $257,309.00 $257,309.00 $273,621.00 $273,621.00 $282,000.00 $282,000.00 $320,000.00 $320,000.00 $280,000.00 $280,000.00 $308,178.00 $308,178.00 $425,000.00 $425,000.00 $299,630.00 $299,630.00


5 Site Electrical 1 LS $35,535.00 $35,535.00 $135,944.00 $135,944.00 $35,000.00 $35,000.00 $30,000.00 $30,000.00 $33,000.00 $33,000.00 $32,773.00 $32,773.00 $50,000.00 $50,000.00 $29,500.00 $29,500.00


December 21, 2010


Guho Corp.


Eagle, ID


COP Construction, LLC


North Salt Lake, UT


Stutzman, Inc.


Twin Falls, ID


Whitaker Construction


Brigham City, UT


Hills Construction, Inc. IMCO General Construction, Inc.


ITEM DESCRIPTION Ferndale, WA


Star Construction, LLC


Star, IDNampa, ID


Contractors Northwest, Inc.


Coeur d'Alene, ID


6 Pumphouse Building - Structural 1 LS $432,918.00 $432,918.00 $445,562.00 $445,562.00 $599,000.00 $599,000.00 $481,500.00 $481,500.00 $545,000.00 $545,000.00 $470,136.00 $470,136.00 $328,000.00 $328,000.00 $476,517.00 $476,517.00


7 Pumphouse Building - Piping 1 LS $252,500.00 $252,500.00 $155,973.00 $155,973.00 $174,000.00 $174,000.00 $130,000.00 $130,000.00 $225,000.00 $225,000.00 $298,194.00 $298,194.00 $395,000.00 $395,000.00 $263,449.00 $263,449.00


8 Pumphouse Building - Electrical 1 LS $608,970.86 $608,970.86 $485,076.00 $485,076.00 $600,000.00 $600,000.00 $560,000.00 $560,000.00 $600,000.00 $600,000.00 $603,622.00 $603,622.00 $575,000.00 $575,000.00 $773,518.00 $773,518.00


9 Pumphouse Building - HVAC 1 LS $142,619.00 $142,619.00 $130,626.00 $130,626.00 $238,000.00 $238,000.00 $240,000.00 $240,000.00 $240,000.00 $240,000.00 $160,782.00 $160,782.00 $250,000.00 $250,000.00 $184,847.00 $184,847.00


10 Vertical Turbine Pump/Motor 4 EA $61,000.00 $244,000.00 $61,279.00 $245,116.00 $56,800.00 $227,200.00 $55,000.00 $220,000.00 $62,000.00 $248,000.00 $65,272.00 $261,088.00 $92,000.00 $368,000.00 $75,336.00 $301,344.00


11 Booster Pump Station Flow Meter Vault 1 LS $17,224.00 $17,224.00 $18,970.00 $18,970.00 $29,300.00 $29,300.00 $15,000.00 $15,000.00 $18,000.00 $18,000.00 $26,212.00 $26,212.00 $26,000.00 $26,000.00 $30,346.00 $30,346.00


12 Landscaping & Irrigation System 1 LS $15,486.00 $15,486.00 $16,566.00 $16,566.00 $18,400.00 $18,400.00 $14,000.00 $14,000.00 $15,000.00 $15,000.00 $16,112.00 $16,112.00 $15,000.00 $15,000.00 $15,818.00 $15,818.00


13 1000 KW Back-Up Generator and Pad 1 LS $266,390.50 $266,390.50 $269,191.00 $269,191.00 $303,000.00 $303,000.00 $240,000.00 $240,000.00 $260,000.00 $260,000.00 $270,123.00 $270,123.00 $260,000.00 $260,000.00 $283,957.00 $283,957.00


14 Traffic Control 1 LS $7,313.25 $7,313.25 $14,644.00 $14,644.00 $12,800.00 $12,800.00 $500.00 $500.00 $2,000.00 $2,000.00 $6,555.00 $6,555.00 $3,000.00 $3,000.00 $5,900.00 $5,900.00


15 Storm Water Management 1 LS $3,500.00 $3,500.00 $7,483.00 $7,483.00 $4,420.00 $4,420.00 $3,000.00 $3,000.00 $1,200.00 $1,200.00 $4,855.00 $4,855.00 $3,500.00 $3,500.00 $13,718.00 $13,718.00


Total Bid - Schedule "A" Base Bid: $2,463,526.71 $2,699,933.00 $2,768,120.00 $2,784,000.00 $2,796,200.00 $2,839,241.00 $3,148,500.00 $3,499,394.00


$2,701,783.00 $2,808,120.00 $2,839,239.00 $3,713,910.90


SCHEDULE "B" ADDITIVE ALTERNATE BID Guho Corp.Whitaker Construction Contractors Northwest, Inc.Stutzman, Inc. Star Construction, LLCCOP Construction, LLCHills Construction, Inc. IMCO General Construction, Inc.


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


16 24" Flow Meter High Level Meter Vault 1 LS $23,000.00 $23,000.00 $19,800.00 $19,800.00 $14,800.00 $14,800.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00 $36,824.00 $36,824.00 $20,000.00 $20,000.00 $33,739.00 $33,739.00


17 24" Flow Meter Low Level Meter Vault 1 LS $23,000.00 $23,000.00 $19,140.00 $19,140.00 $14,800.00 $14,800.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00 $36,824.00 $36,824.00 $20,000.00 $20,000.00 $33,739.00 $33,739.00


18 Grading, Paving, & Drainage - Parking Area 1 LS $24,635.00 $24,635.00 $9,944.00 $9,944.00 $15,100.00 $15,100.00 $37,000.00 $37,000.00 $30,000.00 $30,000.00 $23,922.00 $23,922.00 $16,000.00 $16,000.00 $81,358.00 $81,358.00


19 Fiber Optic Cable 23,529 LF $2.85 $67,057.65 $30,622.00 $1.80 $42,352.20 $1.85 $43,528.65 $2.50 $58,822.50 $1.97 $46,352.13 $2.10 $49,410.90 $2.00 $47,058.00


Total Bid - Schedule "B" Additive Alternate Bid: $137,692.65 $79,506.00 $87,052.20 $130,528.65 $138,822.50 $143,922.13 $105,410.90 $195,894.00


$79,006.00 $130,529.00 $144,036.000


SCHEDULE "C" ALTERNATE BID


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


13a 1500 KW Back-Up Generator and Pad 1 LS $458,237.32 $458,237.32 $407,344.00 $407,344.00 $497,500.00 $497,500.00 $440,000.00 $440,000.00 $475,000.00 $475,000.00 $401,562.00 $401,562.00 $460,000.00 $460,000.00 $487,420.00 $487,420.00


Total Bid - Schedule "C" Alternate Bid: $458,237.32 $407,344.00 $497,500.00 $440,000.00 $475,000.00 $401,562.00 $460,000.00 $487,420.00


ITEM DESCRIPTION Twin Falls, ID


Guho Corp.Whitaker Construction COP Construction, LLCHills Construction, Inc. IMCO General Construction, Inc.


Eagle, IDBrigham City, UT Coeur d'Alene, ID


Contractors Northwest, Inc.


ITEM DESCRIPTION Twin Falls, ID


Star, IDNorth Salt Lake, UTNampa, ID Ferndale, WA


Stutzman, Inc. Star Construction, LLC


Star, IDNorth Salt Lake, UTNampa, ID Ferndale, WAEagle, IDBrigham City, UT Coeur d'Alene, ID


Notes:


1.  This table is a tabulation of the unit prices and total prices received 


     from Bidders during the bidding process.  It does not indicate nor 


     convey the responsiveness of the Bid.


2.  The highlighted cells denote that there was a mathematical error or 


     omission in the written bid tab received from the Bidder.  The value 


     shown on this sheet is the corrected value.
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PROJECT: City of Twin Falls ENGINEER: J-U-B Engineers, Inc.


2010 Water System Improvement Project 115 Northstar Ave.


Part 1 - Booster Pump Station Twin Falls, Idaho  83301


BID DATE:


SCHEDULE "A" BASE BID


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


1 Mobilization/Demobilization (5% Max) 1 LS $30,500.00 $30,500.00 $121,537.00 $121,537.00 $120,000.00 $120,000.00 $40,000.00 $40,000.00 $139,000.00 $139,000.00 $136,700.00 $136,700.00 $150,000.00 $150,000.00 $185,540.00 $185,540.00


2 Site Work and Grading 1 LS $45,235.10 $45,235.10 $56,451.00 $56,451.00 $35,000.00 $35,000.00 $90,000.00 $90,000.00 $40,000.00 $40,000.00 $37,321.00 $37,321.00 $100,000.00 $100,000.00 $174,639.00 $174,639.00


3 Excavation & Rock Removal 1 LS $104,026.00 $104,026.00 $323,173.00 $323,173.00 $90,000.00 $90,000.00 $400,000.00 $400,000.00 $150,000.00 $150,000.00 $206,590.00 $206,590.00 $200,000.00 $200,000.00 $460,671.00 $460,671.00


4 Yard Piping 1 LS $257,309.00 $257,309.00 $273,621.00 $273,621.00 $282,000.00 $282,000.00 $320,000.00 $320,000.00 $280,000.00 $280,000.00 $308,178.00 $308,178.00 $425,000.00 $425,000.00 $299,630.00 $299,630.00


5 Site Electrical 1 LS $35,535.00 $35,535.00 $135,944.00 $135,944.00 $35,000.00 $35,000.00 $30,000.00 $30,000.00 $33,000.00 $33,000.00 $32,773.00 $32,773.00 $50,000.00 $50,000.00 $29,500.00 $29,500.00


December 21, 2010


Guho Corp.


Eagle, ID


COP Construction, LLC


North Salt Lake, UT


Stutzman, Inc.


Twin Falls, ID


Whitaker Construction


Brigham City, UT


Hills Construction, Inc. IMCO General Construction, Inc.


ITEM DESCRIPTION Ferndale, WA


Star Construction, LLC


Star, IDNampa, ID


Contractors Northwest, Inc.


Coeur d'Alene, ID


6 Pumphouse Building - Structural 1 LS $432,918.00 $432,918.00 $445,562.00 $445,562.00 $599,000.00 $599,000.00 $481,500.00 $481,500.00 $545,000.00 $545,000.00 $470,136.00 $470,136.00 $328,000.00 $328,000.00 $476,517.00 $476,517.00


7 Pumphouse Building - Piping 1 LS $252,500.00 $252,500.00 $155,973.00 $155,973.00 $174,000.00 $174,000.00 $130,000.00 $130,000.00 $225,000.00 $225,000.00 $298,194.00 $298,194.00 $395,000.00 $395,000.00 $263,449.00 $263,449.00


8 Pumphouse Building - Electrical 1 LS $608,970.86 $608,970.86 $485,076.00 $485,076.00 $600,000.00 $600,000.00 $560,000.00 $560,000.00 $600,000.00 $600,000.00 $603,622.00 $603,622.00 $575,000.00 $575,000.00 $773,518.00 $773,518.00


9 Pumphouse Building - HVAC 1 LS $142,619.00 $142,619.00 $130,626.00 $130,626.00 $238,000.00 $238,000.00 $240,000.00 $240,000.00 $240,000.00 $240,000.00 $160,782.00 $160,782.00 $250,000.00 $250,000.00 $184,847.00 $184,847.00


10 Vertical Turbine Pump/Motor 4 EA $61,000.00 $244,000.00 $61,279.00 $245,116.00 $56,800.00 $227,200.00 $55,000.00 $220,000.00 $62,000.00 $248,000.00 $65,272.00 $261,088.00 $92,000.00 $368,000.00 $75,336.00 $301,344.00


11 Booster Pump Station Flow Meter Vault 1 LS $17,224.00 $17,224.00 $18,970.00 $18,970.00 $29,300.00 $29,300.00 $15,000.00 $15,000.00 $18,000.00 $18,000.00 $26,212.00 $26,212.00 $26,000.00 $26,000.00 $30,346.00 $30,346.00


12 Landscaping & Irrigation System 1 LS $15,486.00 $15,486.00 $16,566.00 $16,566.00 $18,400.00 $18,400.00 $14,000.00 $14,000.00 $15,000.00 $15,000.00 $16,112.00 $16,112.00 $15,000.00 $15,000.00 $15,818.00 $15,818.00


13 1000 KW Back-Up Generator and Pad 1 LS $266,390.50 $266,390.50 $269,191.00 $269,191.00 $303,000.00 $303,000.00 $240,000.00 $240,000.00 $260,000.00 $260,000.00 $270,123.00 $270,123.00 $260,000.00 $260,000.00 $283,957.00 $283,957.00


14 Traffic Control 1 LS $7,313.25 $7,313.25 $14,644.00 $14,644.00 $12,800.00 $12,800.00 $500.00 $500.00 $2,000.00 $2,000.00 $6,555.00 $6,555.00 $3,000.00 $3,000.00 $5,900.00 $5,900.00


15 Storm Water Management 1 LS $3,500.00 $3,500.00 $7,483.00 $7,483.00 $4,420.00 $4,420.00 $3,000.00 $3,000.00 $1,200.00 $1,200.00 $4,855.00 $4,855.00 $3,500.00 $3,500.00 $13,718.00 $13,718.00


Total Bid - Schedule "A" Base Bid: $2,463,526.71 $2,699,933.00 $2,768,120.00 $2,784,000.00 $2,796,200.00 $2,839,241.00 $3,148,500.00 $3,499,394.00


$2,701,783.00 $2,808,120.00 $2,839,239.00 $3,713,910.90


SCHEDULE "B" ADDITIVE ALTERNATE BID Guho Corp.Whitaker Construction Contractors Northwest, Inc.Stutzman, Inc. Star Construction, LLCCOP Construction, LLCHills Construction, Inc. IMCO General Construction, Inc.


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


16 24" Flow Meter High Level Meter Vault 1 LS $23,000.00 $23,000.00 $19,800.00 $19,800.00 $14,800.00 $14,800.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00 $36,824.00 $36,824.00 $20,000.00 $20,000.00 $33,739.00 $33,739.00


17 24" Flow Meter Low Level Meter Vault 1 LS $23,000.00 $23,000.00 $19,140.00 $19,140.00 $14,800.00 $14,800.00 $25,000.00 $25,000.00 $25,000.00 $25,000.00 $36,824.00 $36,824.00 $20,000.00 $20,000.00 $33,739.00 $33,739.00


18 Grading, Paving, & Drainage - Parking Area 1 LS $24,635.00 $24,635.00 $9,944.00 $9,944.00 $15,100.00 $15,100.00 $37,000.00 $37,000.00 $30,000.00 $30,000.00 $23,922.00 $23,922.00 $16,000.00 $16,000.00 $81,358.00 $81,358.00


19 Fiber Optic Cable 23,529 LF $2.85 $67,057.65 $30,622.00 $1.80 $42,352.20 $1.85 $43,528.65 $2.50 $58,822.50 $1.97 $46,352.13 $2.10 $49,410.90 $2.00 $47,058.00


Total Bid - Schedule "B" Additive Alternate Bid: $137,692.65 $79,506.00 $87,052.20 $130,528.65 $138,822.50 $143,922.13 $105,410.90 $195,894.00


$79,006.00 $130,529.00 $144,036.000


SCHEDULE "C" ALTERNATE BID


ITEM 


NO.


ESTIMATED 


QUANTITY UNIT


13a 1500 KW Back-Up Generator and Pad 1 LS $458,237.32 $458,237.32 $407,344.00 $407,344.00 $497,500.00 $497,500.00 $440,000.00 $440,000.00 $475,000.00 $475,000.00 $401,562.00 $401,562.00 $460,000.00 $460,000.00 $487,420.00 $487,420.00


Total Bid - Schedule "C" Alternate Bid: $458,237.32 $407,344.00 $497,500.00 $440,000.00 $475,000.00 $401,562.00 $460,000.00 $487,420.00


ITEM DESCRIPTION Twin Falls, ID


Guho Corp.Whitaker Construction COP Construction, LLCHills Construction, Inc. IMCO General Construction, Inc.


Eagle, IDBrigham City, UT Coeur d'Alene, ID


Contractors Northwest, Inc.


ITEM DESCRIPTION Twin Falls, ID


Star, IDNorth Salt Lake, UTNampa, ID Ferndale, WA


Stutzman, Inc. Star Construction, LLC


Star, IDNorth Salt Lake, UTNampa, ID Ferndale, WAEagle, IDBrigham City, UT Coeur d'Alene, ID


Notes:


1.  This table is a tabulation of the unit prices and total prices received 


     from Bidders during the bidding process.  It does not indicate nor 


     convey the responsiveness of the Bid.


2.  The highlighted cells denote that there was a mathematical error or 


     omission in the written bid tab received from the Bidder.  The value 


     shown on this sheet is the corrected value.
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 NOTICE OF AWARD 
  


Date:  __________________ 
 


Project:  2010 Water System Improvement Project 


Owner:  City of Twin Falls Owner's Contract No.: 


Contract:  Part 1 - Booster Pump Station Engineer's Project No.: 60-10-011 


Bidder:  Stutzman, Inc. 


Bidder's Address: [send Notice of Award Certified Mail, Return Receipt Requested] 


P.O. Box JJ 


Twin Falls, Idaho 83303 


You are notified that your Bid dated December 21, 2010 for the above Contract has been 
considered. You are the Successful Bidder and are awarded a Contract for the City of Twin Falls 
2010 Water System Improvement Project Part 1 – Booster Pump Station per the Contract 
Documents, Specifications, and Drawings. 
 


 The Contract Price of your Contract is: 


 Base Bid Schedule “A” $2,463,526.71  


 Additive Alternate Bid Schedule “B”    $137,692.65 


 Total Contract Price $2,601,219.36 


  (Two million, six hundred and one thousand, two 
hundred nineteen, and 65/100 Dollars) 


 Three copies of the proposed Contract Documents accompany this Notice of Award. 


You must comply with the following conditions precedent within 15 days of the date you receive this 
Notice of Award. 


  1. Deliver to the Owner three fully executed counterparts of the Contract Documents. 


  2. Deliver with the executed Contract Documents the Contract Security Bonds and Insurance 
as specified in the Instructions to Bidders (Article 20), General Conditions (Paragraph 
5.01), and Supplementary Conditions (Paragraph SC-5.01). 


  3. Other conditions precedent: 
  You are required to return an acknowledged copy of this Notice of Award to the Owner. 
   
Failure to comply with these conditions within the time specified will entitle Owner to consider you in 
default, annul this Notice of Award, and declare your Bid security forfeited.   


Within ten days after you comply with the above conditions, Owner will return to you one fully 
executed counterpart of the Contract Documents. 
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  City of Twin Falls   
  Owner 


  By:   
  Authorized Signature 


     
  Title 
Copy to Engineer 
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 NOTICE OF AWARD 
  


Date:  __________________ 
 


Project:  2010 Water System Improvement Project 


Owner:  City of Twin Falls Owner's Contract No.: 


Contract:  Part 1 - Booster Pump Station Engineer's Project No.: 60-10-011 


Bidder:  Stutzman, Inc. 


Bidder's Address: [send Notice of Award Certified Mail, Return Receipt Requested] 


P.O. Box JJ 


Twin Falls, Idaho 83303 


You are notified that your Bid dated December 21, 2010 for the above Contract has been 
considered. You are the Successful Bidder and are awarded a Contract for the City of Twin Falls 
2010 Water System Improvement Project Part 1 – Booster Pump Station per the Contract 
Documents, Specifications, and Drawings. 
 


 The Contract Price of your Contract is: 


 Base Bid Schedule “A” $2,463,526.71  


 Additive Alternate Bid Schedule “B”    $137,692.65 


 Total Contract Price $2,601,219.36 


  (Two million, six hundred and one thousand, two 
hundred nineteen, and 65/100 Dollars) 


 Three copies of the proposed Contract Documents accompany this Notice of Award. 


You must comply with the following conditions precedent within 15 days of the date you receive this 
Notice of Award. 


  1. Deliver to the Owner three fully executed counterparts of the Contract Documents. 


  2. Deliver with the executed Contract Documents the Contract Security Bonds and Insurance 
as specified in the Instructions to Bidders (Article 20), General Conditions (Paragraph 
5.01), and Supplementary Conditions (Paragraph SC-5.01). 


  3. Other conditions precedent: 
  You are required to return an acknowledged copy of this Notice of Award to the Owner. 
   
Failure to comply with these conditions within the time specified will entitle Owner to consider you in 
default, annul this Notice of Award, and declare your Bid security forfeited.   


Within ten days after you comply with the above conditions, Owner will return to you one fully 
executed counterpart of the Contract Documents. 
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  City of Twin Falls   
  Owner 


  By:   
  Authorized Signature 


     
  Title 
Copy to Engineer 
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PROJECT: City of Twin Falls


2010 Water System Improvement Project


Part 5 - South Well Blending Project


BID DATE:


ENGINEER: J-U-B Engineers, Inc.


115 Northstar Ave.


Twin Falls, Idaho  83301


ISPWC PAY ITEM


ESTIMATED 


QUANTITY UNIT


307.4.1.A.1 Type "A" Surface Restoration 376 LF 6.00 $2,256.00 10.00 $3,760.00 5.50 $2,068.00 50.00 $18,800.00 $20.00 $7,520.00 $47.10 $17,709.60 $26.22 $9,858.72 17.00 $6,392.00


307.4.1.A.3 Type "B" Surface Restoration 145 LF 8.00 $1,160.00 20.00 $2,900.00 9.75 $1,413.75 50.00 $7,250.00 $10.00 $1,450.00 $9.80 $1,421.00 $13.61 $1,973.45 15.00 $2,175.00


307.4.1.A.5 Type "C" Surface Restoration 112 LF 4.00 $448.00 5.00 $560.00 4.50 $504.00 50.00 $5,600.00 $10.00 $1,120.00 $3.45 $386.40 $10.82 $1,211.84 10.00 $1,120.00


307.4.1.A.7 Type "D" Surface Restoration 114 LF 6.00 $684.00 15.00 $1,710.00 7.00 $798.00 50.00 $5,700.00 $30.00 $3,420.00 $27.50 $3,135.00 $44.47 $5,069.58 17.00 $1,938.00


401.4.1.A.1 10" Water Main - Type 1 Trench, Soil 14 LF 95.00 $1,330.00 110.00 $1,540.00 82.50 $1,155.00 75.00 $1,050.00 $106.29 $1,488.06 $132.00 $1,848.00 $220.55 $3,087.70 150.00 $2,100.00


401.4.1.A.1 14" Water Main - Type 1 Trench with Joint Restraint, Rock32 LF 150.00 $4,800.00 173.00 $5,536.00 250.00 $8,000.00 100.00 $3,200.00 $160.17 $5,125.44 $181.00 $5,792.00 $570.24 $18,247.68 378.00 $12,096.00


401.4.1.A.1 18" Water Main - Type 1 Trench, Rock 259 LF 113.80 $29,474.20 134.00 $34,706.00 220.00 $56,980.00 120.00 $31,080.00 $196.88 $50,991.92 $127.00 $32,893.00 $148.20 $38,383.80 490.00 $126,910.00


401.4.1.A.1 24" Water Main - Type 1 Trench, Soil 13 LF 87.12 $1,132.56 134.00 $1,742.00 105.00 $1,365.00 120.00 $1,560.00 $497.93 $6,473.09 $404.00 $5,252.00 $553.07 $7,189.91 205.00 $2,665.00


401.4.1.A.1 24" Water Main - Type 1 Trench, Rock 30 LF 125.00 $3,750.00 245.00 $7,350.00 295.00 $8,850.00 200.00 $6,000.00 $250.00 $7,500.00 $511.00 $15,330.00 $258.90 $7,767.00 470.00 $14,100.00


401.4.1.A.1 30" Water Main - Type 1 Trench, Rock 28 LF 181.00 $5,068.00 270.00 $7,560.00 325.00 $9,100.00 200.00 $5,600.00 $268.68 $7,523.04 $241.00 $6,748.00 $443.74 $12,424.72 $500.00 $14,000.00


401.4.1.A.1 36" Water Main - Type 1 Trench, Soil 121 LF 183.00 $22,143.00 216.00 $26,136.00 205.00 $24,805.00 225.00 $27,225.00 $274.33 $33,193.93 $177.00 $21,417.00 $261.54 $31,646.34 $200.00 $24,200.00


401.4.1.A.1 36" Water Main - Type 1 Trench, Rock 156 LF 216.00 $33,696.00 278.00 $43,368.00 405.00 $63,180.00 250.00 $39,000.00 $317.37 $49,509.72 $192.00 $29,952.00 $313.93 $48,973.08 $480.00 $74,880.00


401.4.1.B.1 Water Main Fitting - 14" Restrained Flanged Coupling Adapter3 EA 545.00 $1,635.00 530.00 $1,590.00 685.00 $2,055.00 1,500.00 $4,500.00 $1,000.34 $3,001.02 $535.00 $1,605.00 $886.49 $2,659.47 $1,000.00 $3,000.00


401.4.1.B.1 Water Main Fitting - 14"x10" - Wye 1 EA 1,500.00 $1,500.00 1,125.00 $1,125.00 1,400.00 $1,400.00 2,000.00 $2,000.00 $2,019.00 $2,019.00 $2,300.00 $2,300.00 $5,614.92 $5,614.92 $3,300.00 $3,300.00


401.4.1.B.1 Water Main Fitting - 14"x10" - Eccentric Reducer 1 EA 926.00 $926.00 932.00 $932.00 975.00 $975.00 2,000.00 $2,000.00 $1,745.00 $1,745.00 $944.00 $944.00 $978.47 $978.47 $2,150.00 $2,150.00


401.4.1.B.1 Water Main Fitting - 14" - 45° Bend; 2 EA 2,300.00 $4,600.00 760.00 $1,520.00 1,500.00 $3,000.00 1,200.00 $2,400.00 $1,199.00 $2,398.00 $1,760.00 $3,520.00 $1,237.84 $2,475.68 $2,000.00 $4,000.00


401.4.1.B.1 Water Main Fitting - 14" - 90° Bend 1 EA 1,300.00 $1,300.00 850.00 $850.00 1,600.00 $1,600.00 1,000.00 $1,000.00 $1,503.00 $1,503.00 $1,870.00 $1,870.00 $1,060.26 $1,060.26 $2,100.00 $2,100.00


401.4.1.B.1 Water Main Fitting - 18" - Wye 1 EA 2,200.00 $2,200.00 2,225.00 $2,225.00 3,500.00 $3,500.00 4,000.00 $4,000.00 $3,491.00 $3,491.00 $2,140.00 $2,140.00 $3,488.22 $3,488.22 $5,500.00 $5,500.00


401.4.1.B.1 Water Main Fitting - 18" - Flanged Coupling Adapter 3 EA 525.00 $1,575.00 640.00 $1,920.00 1,800.00 $5,400.00 1,000.00 $3,000.00 $918.00 $2,754.00 $498.00 $1,494.00 $970.02 $2,910.06 $1,300.00 $3,900.00


401.4.1.B.1 Water Main Fitting - 18" - Restrained Flanged Coupling Adapter1 EA 865.00 $865.00 927.00 $927.00 895.00 $895.00 1,000.00 $1,000.00 $1,350.32 $1,350.32 $845.00 $845.00 $1,225.02 $1,225.02 $2,000.00 $2,000.00


401.4.1.B.1 Water Main Fitting - 18" - 45° Bend 1 EA 1,300.00 $1,300.00 1,070.00 $1,070.00 2,300.00 $2,300.00 1,000.00 $1,000.00 $1,400.00 $1,400.00 $4,400.00 $4,400.00 $1,227.06 $1,227.06 $3,000.00 $3,000.00


401.4.1.B.1 Water Main Fitting - 18" - 90° Bend 1 EA 1,600.00 $1,600.00 1,475.00 $1,475.00 2,400.00 $2,400.00 1,200.00 $1,200.00 $1,684.00 $1,684.00 $5,180.00 $5,180.00 $1,455.40 $1,455.40 $3,350.00 $3,350.00


401.4.1.B.1 Water Main Fitting - 24" - Flanged Coupling Adapter 1 EA 805.00 $805.00 895.00 $895.00 910.00 $910.00 1,200.00 $1,200.00 $1,276.02 $1,276.02 $768.00 $768.00 $1,412.51 $1,412.51 $1,750.00 $1,750.00


401.4.1.B.1 Water Main Fitting - 24" - Restrained Flanged Coupling Adapter5 EA 1,050.00 $5,250.00 1,180.00 $5,900.00 1,100.00 $5,500.00 1,400.00 $7,000.00 $2,010.13 $10,050.65 $1,120.00 $5,600.00 $1,912.75 $9,563.75 $2,230.00 $11,150.00


401.4.1.B.1 Water Main Fitting - 24" x 24" x 24" Tee 1 EA 3,500.00 $3,500.00 3,250.00 $3,250.00 4,800.00 $4,800.00 4,200.00 $4,200.00 $6,075.00 $6,075.00 $3,340.00 $3,340.00 $4,137.77 $4,137.77 $6,500.00 $6,500.00


401.4.1.B.1 Water Main Fitting - 30" - Flanged Coupling Adapter 1 EA 1,300.00 $1,300.00 1,350.00 $1,350.00 1,350.00 $1,350.00 2,000.00 $2,000.00 $2,678.00 $2,678.00 $1,820.00 $1,820.00 $1,819.75 $1,819.75 $2,500.00 $2,500.00


401.4.1.B.1 Water Main Fitting - 30" x 30" x 12" Tee and Foster Adapter1 EA 9,427.00 $9,427.00 7,900.00 $7,900.00 10,300.00 $10,300.00 6,000.00 $6,000.00 $8,806.13 $8,806.13 $15,700.00 $15,700.00 $6,195.65 $6,195.65 $8,100.00 $8,100.00


401.4.1.B.1 Water Main Fitting - 30" x 30" x 24" Tee 1 EA 5,050.00 $5,050.00 4,910.00 $4,910.00 11,600.00 $11,600.00 10,000.00 $10,000.00 $6,800.00 $6,800.00 $4,620.00 $4,620.00 $8,205.69 $8,205.69 $11,500.00 $11,500.00


401.4.1.B.1 Water Main Fitting - 36 x 36" x 14" Tee 1 EA 9,100.00 $9,100.00 10,560.00 $10,560.00 16,000.00 $16,000.00 10,000.00 $10,000.00 $8,510.00 $8,510.00 $5,890.00 $5,890.00 $8,339.65 $8,339.65 $14,700.00 $14,700.00


401.4.1.B.1 Water Main Fitting - 36 x 36" x 18" Tee 1 EA 5,500.00 $5,500.00 5,383.00 $5,383.00 11,000.00 $11,000.00 7,500.00 $7,500.00 $8,180.00 $8,180.00 $5,540.00 $5,540.00 $17,792.51 $17,792.51 $12,700.00 $12,700.00


401.4.1.B.1 Water Main Fitting - 36 x 36" x 36" Tee 1 EA 10,500.00 $10,500.00 8,500.00 $8,500.00 12,300.00 $12,300.00 10,000.00 $10,000.00 $10,364.00 $10,364.00 $25,000.00 $25,000.00 $8,484.26 $8,484.26 $15,100.00 $15,100.00


401.4.1.B.1 Water Main Fitting - 36" - 45° Bend 1 EA 5,600.00 $5,600.00 4,100.00 $4,100.00 6,300.00 $6,300.00 4,000.00 $4,000.00 $5,764.18 $5,764.18 $8,860.00 $8,860.00 $4,074.04 $4,074.04 $8,600.00 $8,600.00


401.4.1.B.1 Water Main Fitting - 36"x24" - Eccentric Reducer 4 EA 5,890.00 $23,560.00 6,100.00 $24,400.00 5,800.00 $23,200.00 10,000.00 $40,000.00 $7,776.03 $31,104.12 $6,110.00 $24,440.00 $6,467.80 $25,871.20 $8,150.00 $32,600.00


401.4.1.B.1 Water Main Fitting - 36"x30" - Eccentric Reducer, Hammerhead TB1 EA 21,600.00 $21,600.00 18,936.00 $18,936.00 19,750.00 $19,750.00 24,000.00 $24,000.00 $22,539.45 $22,539.45 $27,700.00 $27,700.00 $27,028.99 $27,028.99 $24,500.00 $24,500.00


401.4.1.B.1 Water Main Fitting - 36" - Flanged Coupling Adapter 2 EA 3,650.00 $7,300.00 1,925.00 $3,850.00 2,200.00 $4,400.00 4,000.00 $8,000.00 $3,820.41 $7,640.82 $2,490.00 $4,980.00 $2,365.59 $4,731.18 $3,800.00 $7,600.00


401.4.1.B.1 Water Main Fitting - 36" - 90° Bend 1 EA 8,275.00 $8,275.00 6,277.00 $6,277.00 8,300.00 $8,300.00 8,000.00 $8,000.00 $8,062.91 $8,062.91 $26,300.00 $26,300.00 $5,744.87 $5,744.87 $12,600.00 $12,600.00


401.4.1.C.1 1" Arsenic Sampling/Chlorine HDPE with 3" conduit and 2" HDPE1 LS 11,695.00 $11,695.00 19,106.00 $19,106.00 12,500.00 $12,500.00 15,000.00 $15,000.00 $22,032.15 $22,032.15 $15,200.00 $15,200.00 $22,767.16 $22,767.16 $12,000.00 $12,000.00


401.4.1.D.1 Sampling/Chlorine Piping Building Connection 1 LS 7,912.00 $7,912.00 10,500.00 $10,500.00 2,500.00 $2,500.00 10,000.00 $10,000.00 $3,941.41 $3,941.41 $4,560.00 $4,560.00 $6,030.02 $6,030.02 $3,200.00 $3,200.00


401.4.1.E.1 Connect to Existing 14" Water Main 1 EA 1,000.00 $1,000.00 1,540.00 $1,540.00 1,200.00 $1,200.00 4,000.00 $4,000.00 $4,293.54 $4,293.54 $240.00 $240.00 $8,000.00 $8,000.00 $3,500.00 $3,500.00


Twin Falls, ID


Stutzman, Inc.


Twin Falls, ID


Irminger Construction, Inc.


ITEM DESCRIPTION Boise, ID


Extreme Excavation, Inc.


Shoshone, ID


Star Construction, LLC


Star, ID


December 21, 2010


IMCO General Construction, Inc.


Ferndale, WA


Doug McCoy Construction, Inc.


Twin Falls, ID


Knife River Corporation


Boise, ID


Summit Excavation, Inc.
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PROJECT: City of Twin Falls


2010 Water System Improvement Project


Part 5 - South Well Blending Project


BID DATE:


ENGINEER: J-U-B Engineers, Inc.


115 Northstar Ave.


Twin Falls, Idaho  83301


ISPWC PAY ITEM


ESTIMATED 


QUANTITY UNIT Twin Falls, ID


Stutzman, Inc.


Twin Falls, ID


Irminger Construction, Inc.


ITEM DESCRIPTION Boise, ID


Extreme Excavation, Inc.


Shoshone, ID


Star Construction, LLC


Star, ID


December 21, 2010


IMCO General Construction, Inc.


Ferndale, WA


Doug McCoy Construction, Inc.


Twin Falls, ID


Knife River Corporation


Boise, ID


Summit Excavation, Inc.


401.4.1.E.1 Connect to Existing 18" Water Main 1 EA 1,000.00 $1,000.00 1,900.00 $1,900.00 1,400.00 $1,400.00 4,000.00 $4,000.00 $4,997.84 $4,997.84 $300.00 $300.00 $8,000.00 $8,000.00 $3,000.00 $3,000.00


401.4.1.E.1 Connect to Existing 24" Water Main 2 EA 900.00 $1,800.00 3,500.00 $7,000.00 2,200.00 $4,400.00 4,000.00 $8,000.00 $5,792.48 $11,584.96 $360.00 $720.00 $12,000.00 $24,000.00 $3,000.00 $6,000.00


401.4.1.E.1 Connect to Existing 30" Water Main 1 EA 400.00 $400.00 2,100.00 $2,100.00 2,900.00 $2,900.00 6,000.00 $6,000.00 $9,720.09 $9,720.09 $300.00 $300.00 $15,000.00 $15,000.00 $5,000.00 $5,000.00


402.4.1.A.1  10" - Gate Valve 1 EA 2,080.00 $2,080.00 1,700.00 $1,700.00 1,700.00 $1,700.00 2,500.00 $2,500.00 $2,410.26 $2,410.26 $3,120.00 $3,120.00 $2,047.13 $2,047.13 $2,500.00 $2,500.00


402.4.1.A.1 18" - Butterfly Valve, w Hammerhead Thrust Block 1 EA 10,630.00 $10,630.00 9,900.00 $9,900.00 9,300.00 $9,300.00 10,000.00 $10,000.00 $11,653.67 $11,653.67 $15,600.00 $15,600.00 $17,224.23 $17,224.23 $10,500.00 $10,500.00


402.4.1.A.1 24" - Butterfly Valve, No Thrust Block 1 EA 7,328.00 $7,328.00 6,915.00 $6,915.00 6,300.00 $6,300.00 8,500.00 $8,500.00 $14,384.71 $14,384.71 $5,770.00 $5,770.00 $4,969.87 $4,969.87 $9,400.00 $9,400.00


402.4.1.A.1 24" - Butterfly Valve,  w Hammerhead Thrust Block 3 EA 15,500.00 $46,500.00 14,200.00 $42,600.00 13,750.00 $41,250.00 17,000.00 $51,000.00 $17,312.26 $51,936.78 $20,600.00 $61,800.00 $23,000.00 $69,000.00 $18,800.00 $56,400.00


404.4.1.A.1 Water Service Connection 8 EA 555.00 $4,440.00 1,150.00 $9,200.00 950.00 $7,600.00 2,000.00 $16,000.00 $725.00 $5,800.00 $1,390.00 $11,120.00 $1,362.14 $10,897.12 $1,150.00 $9,200.00


404.4.1.B.1 Water Service Crossing 1 EA 600.00 $600.00 350.00 $350.00 750.00 $750.00 2,000.00 $2,000.00 $606.62 $606.62 $2,250.00 $2,250.00 $183.56 $183.56 $500.00 $500.00


SP 2130.4.1.B.1 Connect to Existing Blow-off Assembly 1 EA 1,960.00 $1,960.00 4,634.00 $4,634.00 3,265.00 $3,265.00 4,000.00 $4,000.00 $4,400.00 $4,400.00 $7,600.00 $7,600.00 $19,809.26 $19,809.26 $3,000.00 $3,000.00


SP 2140.4.1.A.1 Combination Air/Vacuum Vault - 36" 1 EA 15,800.00 $15,800.00 22,915.00 $22,915.00 17,750.00 $17,750.00 25,000.00 $25,000.00 $27,177.69 $27,177.69 $30,800.00 $30,800.00 $17,670.17 $17,670.17 $20,000.00 $20,000.00


SP 2140.4.1.B.1 Air Release Valve 1 EA 900.00 $900.00 1,000.00 $1,000.00 1,200.00 $1,200.00 1,000.00 $1,000.00 $3,605.86 $3,605.86 $1,120.00 $1,120.00 $4,112.34 $4,112.34 $2,000.00 $2,000.00


SP 2141.4.1.A.1 Electromagnetic Flow Meter 24" 1 EA 27,206.00 $27,206.00 32,731.00 $32,731.00 37,100.00 $37,100.00 25,000.00 $25,000.00 $25,767.13 $25,767.13 $33,800.00 $33,800.00 $43,438.48 $43,438.48 $39,000.00 $39,000.00


SP 2141.4.1.A.1 Electromagnetic Flow Meter 10" 1 EA 11,909.00 $11,909.00 12,465.00 $12,465.00 5,250.00 $5,250.00 14,000.00 $14,000.00 $13,753.67 $13,753.67 $17,300.00 $17,300.00 $24,483.73 $24,483.73 $20,000.00 $20,000.00


SP 2141.4.1.B.1 Electromagnetic Flow Meter (Owner Supplied Sensor) 18" 1 EA 1,480.00 $1,480.00 350.00 $350.00 9,500.00 $9,500.00 8,000.00 $8,000.00 $15,754.73 $15,754.73 $3,040.00 $3,040.00 $2,750.00 $2,750.00 $3,500.00 $3,500.00


SP 2142.4.1.A.1 Remove and Reset Fence 1 EA 400.00 $400.00 1,250.00 $1,250.00 2,500.00 $2,500.00 2,000.00 $2,000.00 $1,600.00 $1,600.00 $3,850.00 $3,850.00 $1,650.00 $1,650.00 $1,800.00 $1,800.00


SP 2142.4.1.A.1 Remove and Reset 2" Water Service 1 EA 430.00 $430.00 750.00 $750.00 1,000.00 $1,000.00 1,000.00 $1,000.00 $2,000.00 $2,000.00 $1,230.00 $1,230.00 $1,594.64 $1,594.64 $2,850.00 $2,850.00


SP 2142.4.1.A.1 Remove and Reset Chlorine Line 1 EA 354.00 $354.00 750.00 $750.00 1,200.00 $1,200.00 1,000.00 $1,000.00 $2,000.00 $2,000.00 $1,230.00 $1,230.00 $367.08 $367.08 $2,000.00 $2,000.00


SP 2142.4.1.A.1 Remove and Reset Power 1 EA 355.00 $355.00 2,000.00 $2,000.00 12,500.00 $12,500.00 2,000.00 $2,000.00 $2,500.00 $2,500.00 $2,900.00 $2,900.00 $1,100.00 $1,100.00 $13,540.00 $13,540.00


SP 2142.4.1.B.1 Remove Tree 2 EA 373.00 $746.00 200.00 $400.00 250.00 $500.00 1,000.00 $2,000.00 $1,000.00 $2,000.00 $482.00 $964.00 $1,379.34 $2,758.68 $600.00 $1,200.00


SP 2145.4.1.A.1 Static Mixer 1 LS 43,461.00 $43,461.00 45,133.00 $45,133.00 42,500.00 $42,500.00 37,000.00 $37,000.00 $39,042.95 $39,042.95 $44,400.00 $44,400.00 $57,520.54 $57,520.54 $50,380.00 $50,380.00


SP 2150.4.1.A.1 Arsenic Sampling Setup 1 LS 64,554.00 $64,554.00 49,120.00 $49,120.00 62,000.00 $62,000.00 60,000.00 $60,000.00 $104,460.00 $104,460.00 $68,400.00 $68,400.00 $82,478.95 $82,478.95 $146,000.00 $146,000.00


SP 2155.4.1.A.1 Inlet Riser on South Tank #2 1 LS 13,330.00 $13,330.00 9,900.00 $9,900.00 12,500.00 $12,500.00 15,000.00 $15,000.00 $19,713.32 $19,713.32 $13,700.00 $13,700.00 $55,000.00 $55,000.00 $17,677.00 $17,677.00


SP 3000.4.1.A.1 Fiber Optic Conduit - Dual 2" 358 LF 3.60 $1,288.80 6.00 $2,148.00 6.00 $2,148.00 25.00 $8,950.00 $20.96 $7,503.68 $12.00 $4,296.00 $5.71 $2,044.18 $12.00 $4,296.00


SP 3000.4.1.B.1 Fiber Optic Manhole 1 EA 2,000.00 $2,000.00 3,675.00 $3,675.00 2,500.00 $2,500.00 5,000.00 $5,000.00 $3,000.00 $3,000.00 $7,860.00 $7,860.00 $1,779.26 $1,779.26 $5,000.00 $5,000.00


SP 3000.4.1.C.1 Fiber Optic Conduit Building Connection 1 LS 1,000.00 $1,000.00 500.00 $500.00 1,800.00 $1,800.00 5,000.00 $5,000.00 $3,200.00 $3,200.00 $3,020.00 $3,020.00 $4,700.37 $4,700.37 $2,950.00 $2,950.00


2010.4.1.A.1 Mobilization (5% max) 1 LS 10,592.27 $10,592.27 29,000.00 $29,000.00 1,500.00 $1,500.00 15,000.00 $15,000.00 $39,000.00 $39,000.00 $150,000.00 $150,000.00 $40,000.00 $40,000.00 $70,000.00 $70,000.00


Total Bid: $533,360.83 $588,245.00 $645,966.75 $684,015.00 $794,352.88 $843,230.00 $893,706.97 $1,011,169.00


Note:


     This table is a tabulation of the unit prices and total prices received 


     from Bidders during the bidding process.  It does not indicate nor 


     convey the responsiveness of the Bid.


F:\Projects\JUB\60-10-012-Twin_Water_Part_5\Text\Bid_Docs\Bid and Award\2010 Twin Falls Water Project - Part 5 - Bid Tab.xls



























City of Twin Falls   Document 00510 – Page 1 
2010 Water System Improvement Project 
Part 5 – South Well Blending Project 
 
 


EJCDC C-510 Notice of Award 


Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute. 
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 NOTICE OF AWARD 
  


Date:  __________________ 
 


Project:  2010 Water System Improvement Project 


Owner:  City of Twin Falls Owner's Contract No.: 


Contract:  Part 5 – South Well Blending Project Engineer's Project No.: 60-10-012 


Bidder: Stutzman, Inc. 


Bidder's Address: 


P.O. Box JJ 


Twin Fall, ID 83303 


 You are notified that your Bid dated 12/21/10 for the above Contract has been considered.  You 
are the Successful Bidder and are awarded a Contract for the City of Twin Falls 2010 Water System 
Improvement Project Part 5 - South Well Blending Project per the Contract Documents, 
Specifications, and Drawings. 
 


 The Contract Price of your Contract is Five hundred thirty-three thousand, three hundred 
sixty and 83/100 Dollars ($533,360.83). 


 Three copies of the proposed Contract Documents accompany this Notice of Award. 


 You must comply with the following conditions precedent within 15 days of the date you receive 
this Notice of Award. 


  1. Deliver to the Owner three fully executed counterparts of the Contract Documents. 


  2. Deliver with the executed Contract Documents the Contract Security Bonds as specified in 
the Instructions to Bidders (Article 20), General Conditions (Paragraph 5.01), and 
Supplementary Conditions (Paragraph SC-5.01). 


  3. Other conditions precedent: 
  You are required to return an acknowledged copy of this Notice of Award to the Owner. 
   
 Failure to comply with these conditions within the time specified will entitle Owner to consider you 
in default, annul this Notice of Award, and declare your Bid security forfeited.   


 Within ten days after you comply with the above conditions, Owner will return to you one fully 
executed counterpart of the Contract Documents. 


  City of Twin Falls   
  Owner 


  By:   
  Authorized Signature 


     
  Title 
Copy to Engineer 
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 Monday January 3, 2011 City Council Meeting 
 
 To: Honorable Mayor and City Council 
 
 From: Dennis J. Bowyer, Parks & Recreation Director 
 
 


___________________________________________________________________________ 
 
Request: 
Presentation of a proposed partnership with the Blue Lakes Rotary Club on the development of 
the South Estates Park. 
 


 Time Estimate: 
Don Acheson with the Blue Lake Rotary Club will take approximately 5 minutes to present.  Staff 
will take approximately 2 minutes to follow up on their presentation.  Following the presentations, 
we expect some time for questions and answers. 
 


Background: 
The Blue Lakes Rotary Club (BLRC) and the City of Twin Falls over the years have developed a 
partnership where they have helped improved City facilities.  In 2003, they helped purchase the 
playground equipment at Dierkes Lake and installed the structure as well.  In 2004, they helped 
with the renovation of the 50th anniversary of Harry Barry Park.  In 2005, they paid for more 
than ½ of the landscaping improvements at the triangle at 2nd


For the last year, the club and the City have been discussing the possibilities of a larger scale 
project for them to undertake.  The club decided to look at the new park being developed just 
south of the Oregon Trail Elementary School in the South Estates subdivision.  These four acres 
were dedicated by TKO Construction as part of their subdivision requirements.  The irrigation 
system and grass were installed last spring.  Only a few trees have been planted so far.  Standard 
amenities at a neighbor park are: restrooms, shelter, and playground equipment. 


 Avenue North and Addison 
Avenue; again they installed the landscaping at this site.  In 2006, the BLRC assisted a Boy 
Scout’s Eagle project on the installation of the sign at North 5 points.  The club provided some of 
the funds for the project and once more provided the labor to install the signs and landscaping for 
the sign. 


Don Acheson, with members of the BLRC, presented their proposal to the Parks & Recreation 
Commission at the July meeting.  The BLRC are proposing to provide playground equipment 
and a shelter for the park.  The project for the playground equipment, shelter, and site work is 
estimated to cost approximately $115,000 and will most likely be a phased project.  The club 
plans on installing the playground equipment themselves. 


The Commission expressed their support for this project.  Staff said before anything is presented 
to Council and before the City can make a commitment on this project; they need to know what 
will be expected of the City. 


At the October meeting of the Parks & Recreation Commission, Don Acheson went over the 
estimated costs of developing the park and what is being requested from the City.  The cost 
estimates are attached with a written commitment from the BLRC.  The estimated total of the 







project is $230,000. The club is requesting the City fund approximately $115,000 for the cost of 
the restrooms and related site work for the restrooms. 
 
Staff explained to the Commission that there are no funds available in this year’s budget for the 
project.  Also in the City’s five year plan, the development of this park was requested, but it did 
not make the final document due to priority of other projects and budget restraints. 
 
The Parks & Recreation Commission unanimously recommended to City Council that the City 
support the Blue Lakes Rotary project at South Estates Park and develop the restroom and 
related site improvements over a time frame which the budget and City project priorities allow.  
Development of the restrooms and related site work has an estimated cost of $115,000. 
 
Staff met with Don Acheson, Scott Roberts, and Kyle Poppleton, members of the BLRC on 
December 16th


 


 to discuss staff concerns on funding the proposed partnership.  Staff explained the 
City’s budget restraints for the next five years and the uncertainty of the City funding their half 
of the project.  Staff told them the City can not commit what year funding would be available to 
fund the construction of a restroom, but the City is committed to make this park a comprehensive 
neighborhood park when funding does come available.  The BLRC understands the City’s 
concerns and the club wants to move forward with their plans, even without a specific timing 
commitment from the City regarding construction of the restroom. 


Approval Process: 
At this time, the BLRC is only requesting support of this proposed partnership. 
 
Budget Impact: 
There are no funds budgeted for this project in this budget year.  The development of this park 
was submitted as part of the City’s five year plan, but did not make the final document due to 
budget restraints and priority of other projects.  Should the Council support the partnership with 
the BLRC; as part of the City five year plan, staff will review and prioritize this request and 
other funding requests in upcoming budget years. 
 
Regulatory Impact: 
None 
 
Conclusion: 
The Parks & Recreation Commission recommends that the City Council support the Blue Lakes 
Rotary project at South Estates Park and develop the restroom and related site improvements 
over a time frame which the budget and City project priorities allow. 
 
Attachments: 


1. Cost Estimates 
2. Commitment Letter 


 
 
 
 
 
 
 







 
 
 
 







 
 












 
 


Request: 
Consideration of a request to fund roadway improvements on Eastland Drive. 


Time Estimate: 
30 minutes 
The staff presentation will take approximately 15 minutes. The proposal will be presented by Jackie Fields 
and the funding will be presented by Travis Rothweiler. Staff anticipates some time for questions and 
answers. 


Background: 
Currently, Eastland Drive is experiencing significant localized failures. These areas have been patched. 
The patches are growing and will continue to do so until the problem is fixed. This is not a matter of merely 
overlaying the roadway (putting on a new black surface); the base is old or ancient and much of this 
roadway is due for reconstruction. We are concerned that the current plan of patching until we can 
incrementally improve the roadway could consume more patching manpower and materials than we have. 
Some sections of the road really should be rebuilt. Reconstruction efforts are significant enough to merit a 
capacity review.  Is this road too crowded and should it be widened? It would be nice to rebuild the 
complete width of roadway, add lanes and address issues such as illumination and sidewalk. 
The City’s Transportation Master Plan (Plan), completed in 2009, focused on addressing capacity issues. 
The Plan used Comprehensive Plan growth rates to estimate future level of service (LOS) and proposed 
widening projects to keep the LOS generally the same as it is now. Eastland is currently at LOS A/B from 
Poleline Rd. to Addison and LOS C from Addison to Kimberly Rd. /US-30. The Plan suggests construction 
eras to avoid a reduction in LOS and provides preliminary estimates. Figure 19 “CIP” shows major widening 
on Eastland beginning in about 2015 with an estimate of $19 million dollars. Because the annual budget, 
even when combined with federal-aid funding, doesn’t support a construction project of this size, staff 
developed a plan to begin to make improvements incrementally over a long period of time, patching and 
overlaying during the interim.  
We can fix pavement problem areas without adding capacity (width). We should understand what that 
decision will mean. Without major widening between Poleline Rd. and Filer Ave., the LOS degrades from 
A/B to C, as depicted on Figure 12 “2015 No-Build LOS”.  Graphic 1: Level of Service Examples provides 
some insight on how much congestion is associated with each LOS. These are not photos from our 
neighborhood but they do give one a basic understanding of how volumes “feel” with a given road width. 
LOS F can become LOS C or A depending on how many lanes are added (or how many cars are 
removed). Remember that LOS is not determined at peak times of day and that those longer continuous 
queues/platoons have an effect on the side roads.  After reviewing the 2015 No-Build and 2030 No-Build 
scenarios, it appears that a reconstructive effort can occur without experiencing capacity failure on the 
roadway, although congestion will become a talking point in some places.  


Date:  Monday, January 3, 2010 
 
To: Honorable Mayor and City Council 
 
From: Jacqueline D. Fields, City Engineer 
 







Poleline Road, at the intersection of Bridgeview is beginning to fail (Sheet 4). Staff is preparing an 
application for a federal aid project on Poleline Rd/Eastland Dr. from Blue Lakes Blvd. to Candleridge Drive. 
Even if the City successfully acquires a position in the State Transportation Improvement Program (STIP), 
this intersection will need some attention before then.  
Sheets 5 & 6 show the section of Eastland between Cheney Dr. E and Julie Lane. The hatched section 
generally depicts the old section of road. This area was developed at a time when developers were allowed 
to add capacity to the roadway by patching to the existing pavement. The proposal is to reconstruct the old 
section of roadway. If the City is successful in getting the project mentioned above into the STIP, this 
project will be reconfigured so that efforts aren’t duplicated and City dollars are spent more effectively 
outside of that project.  
The intersection of Eastland Dr. with Falls Ave. E (Sheet 7), Filer Ave E. (Sheet 8) and Elizabeth (Sheet 11) 
are all beginning to fail. Intersection projects require a little more planning and wouldn’t deliver immediately. 
These are all reconstruction projects without widening.  
The green hatch shown on Sheet 7 is widening and reconstruction for the west side of the road between 
Falls Ave E and Stadium Blvd. last year, Council approves use of funds from the Falls Ave West project for 
the development, right of way acquisition and construction fo irrigation improvements in this area. The 
intent was to construct the roadway work during the next construction season (2012). Staff is developing 
contracts to begin this design.  
Sheets 7 & 8 depict the area where the pavement is particularly troublesome. The recommendation is to 
reconstruct the old roadway and leave the lane built by recent subdivision development in place.  
Staff budgeted funds to design Hillcrest to about Kmart as a concrete pavement. This conforms to the 
recommendations from the Materials Report that was developed in 2009.  The proposal is to bring the 
construction of this pavement forward into this budget year. Work wouldn’t occur until mid-summer and 
would extend into the fall.  
Finally, the southbound land of Eastland between Elizabeth to near 4th


Approval Process: 


 is rutting and shoving substantially. I 
believe this lane can be reconstructed without a substantial profile change and so we can construct the 
work without including the northbound lane. It is also possible to even up the west edge of the roadway 
which would necessitate power line relocation at City cost, right of way acquisition, installation of curb & 
gutter. If the decision is made to widen, the project will not construct this year. The advantage to taking a 
little more time and spending roughly twice as much on this segment is that the resulting 3-lane roadway 
would provide a wonderful refuge for left turn movements which increases the free flow of that section of 
road.  


 
Budget Impact: 


The FY2011 Budget did not fund this series of projects. The request is to fund this work by utilizing 
reserves from the Sanitation fund, the Capital Improvement funds, the return of the $2.1 million from ITD for 
the advancement of construction on Washington St. North and some General Fund Reserves.  A budget 
amendment would be prepared to reflect this direction if chosen.  


Regulatory Impact: 


Conclusion: 
Staff recommends that the Council approve the request as presented. 


Attachments:  Transportation Master Plan, 2009 (Plan) Figure 19, Plan cost estimate from Appendix B, Plan 
Figure 12, Plan Graphic 1, Eastland_pave sheets 4 -11 
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